Meeting 10/5/21 Notes

Team Members Attended:

John Cooke

Zion Emmond

Alex Stiner

Sponsors Attended:

Zac Clifton

Discussed current work on the project and assigned new work listed below.

- Zion continues working on a management window and the backend for the 503 page.

        - Working on the backend for page. When finished it will check whether clusters are up and store   the response in a table in the database. It will also check how many nodes are up in each cluster and store that in the database. Draft PR was submitted for Jason to look over.

- John reviewed the code he had worked on for the user panel module.

- Alex reviewed the code for the System-Message component

        - changed banner/alert component to system-message

        - started testing

                -issues with API call and rendering to frontend

        -backend is complete

        - updated README with instructions

- Alex is assigned to complete the System Messages (Banner/Alert) component in the backend and connect to the frontend.

        - continue to debug issue to render frontend messages

- Zion is assigned to look at package to set up timed tasks that can check status at set time intervals.

- John is continuing to work on the CHR, and will work on enforcing password policy on the backend.

Work Hours Charged:

John: 3 hours

Zion:3 hours

Alex: 3 hours