Meeting 9/21/21 Notes

Team Members Attended:

John Cooke

Zion Emmond
Alex Stiner
Sponsors Attended:
Zac Clifton
Jason Gallavin
Discussed current work on the project and assigned new work listed below.
- Zion continues working on a management window and 503 page.
- Working on the backend for page. When finished it will check whether clusters are up and the response in a table in the database
- Frontend functionality was merged
- John reviewed the code he had worked on for the admin panel.
- Assigned working on MAC module.
- Alex reviewed the code for the Banner/Alert component
- Created migration
- Added API calls
- Need to add authorization check
- Add check for date/time within start/end time
- Alex is assigned to complete the System Messages (Banner/Alert) component in the backend and connect to the frontend.

- Alex assigned to update README.md with migration steps.

- John is assigned to work on the MAC module.

- Zion is assigned to work on the backend for mantainice window.

Work Hours Charged:

John: 4 hours

Zion:4 hours

Alex: 4 hours