## Meeting 9/21/21 Notes

Team Members Attended:

John Cooke Zion Emmond Alex Stiner Sponsors Attended: Zac Clifton Jason Gallavin Discussed current work on the project and assigned new work listed below. - Zion continues working on a management window and 503 page. - Working on the backend for page. When finished it will check whether clusters are up and the response in a table in the database store - Frontend functionality was merged - John reviewed the code he had worked on for the admin panel. - Assigned working on MAC module. - Alex reviewed the code for the Banner/Alert component - Created migration - Added API calls - Need to add authorization check - Add check for date/time within start/end time - Alex is assigned to complete the System Messages (Banner/Alert) component in the backend and connect to the frontend.

- Alex assigned to update README.md with migration steps.

- John is assigned to work on the MAC module.

- Zion is assigned to work on the backend for maintenance window.

Work Hours Charged:

John: 4 hours

Zion:4 hours

Alex: 4 hours